D.0.7. &8

FILE

FROM

TO

SUBJECT

ORIGINAL TO GENERAL FILES

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

BRS-0535 (6) Ben Hill County OFFICE Preconstruction
P.I. No. 422590
DATE July 1, 1994

C. Wayne Hutto, Assistant Director of Precomnstruction

SEE DISTRIBUTION

PROJECT CONCEPT REPORT APPROVAL

Attached for your files is the approval for subject project.
CWH/cj

Attachment

DISTRIBUTION:

John Lively
Bobby Mustin
David Studstill
Herman Griffin
Toni Dunagan
Darrell Elwell
Marion Waters
Jim Kennerly
Paul Liles
Shell Hartley



D.O.T. 86

FILE

FROM

TO

SUBJECT

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

BRS~053546) Ben Hill County OFFICE Preconstruction

DATE June 7, 1994
Hoy JE.Lively, Jr., P.E., Director of Preconstruction

Wayne Shackelford, Commissioner

PROJECT CONCEPT REPORT

This project is the replacement of a bridge and approaches on SR
90 over Alapaha River Overflow just east of Rebecca, Georgia.
The existing bridge is 60' x 24' with timber pilings, concrete
caps, concrete slab deck and steel handrails with a sufficiency
rating of 45.7. The existing approaches consist of 22' pavement
with 5' rural shoulders. The base year traffic (1998) is 950 VPD
and the design year traffic (2018) is 1500 VPD. Posted speed is
55 MPH and the design speed is 55 MPH.

The proposed replacement structure is a 60' x 38' concrete
bridge. The approaches will be 24' wide with 8' rural shoulders.
A 600' x 60' construction easement on the downstream side of the
existing bridge is required to provide for an on-site runaround.

Environmental concerns include requiring a Nationwide 404 permit;
a CE will be prepared; a public hearing is not required; time
saving procedures are appropriate.

Two gopher tortoise burrows are located between the end of the
bridge and CR 248. However, both burrows appear to be outside of
the construction 1limits. A survey of this project in 1993
indicated that the gopher tortoise burrows were inactive.

Estimated cost for this project are:

PROPOSED APPROVED PROG. DATE
Constr(Infls&E/C) $299,000 $170,000 1996
Rights-of-way $1,000 $1,000 96~-01

Utilities* ——— -

*Ben Hill County refused to commit funds 10-5-93.



Wayne Shackelford
Page 2
June 7, 1994

BRS-0535(6) Ben Hill County

This project is in the STIP. I recommend this project concept be
approved.

HJL/JDQ/se

Attachment

Sy,

Frank Danchetz, Chief Engtméer

CONCUR:

APPROVED:




FILE

FROM

TO

SUBJECT

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGTIA

INTERDEPARTMENT CORRESPONDENCE

BRS-0535(6) Ben Hill OFFICE Atlanta, Georgia
P.I. No. 442590
Bridge & Approaches DATE March 17, 1994

Bob Mustin, P.E., Project Review Engineer AtWA

Hoyt J. Lively, Jr., P.E., Director of Preconstruction

PROJECT CONCEPT REPORT

We have reviewed the attached Concept Report for this project.

We have received signed cover sheets from the following
offices:

Road Design
This report is satisfactory for approval.

The estimated costs of this project are as follows:

Construction $237,000
Inflation (5% per year) § 24,000
E & C (10%) $ 26,000
Preliminary Engineering (5%) $ 12,000
Right of Way $ 1,000
Reimburseable Utilities $ 0

DTM: kmc

Attachments

¢: Shell Hartley
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D.O.T. 66

FILE

FROM

70O

SUBJECT

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE W Cé\/ué\
4,90,, 70

BRS-0535 (6) Ben Hill County OFFICE Env1rd§ﬁ%2ﬁ/Loca£Qg§
P.I.NO. 442590 ér
Brdg & App. @ Alapaha Rvr Ovflw DATE March 31, 1 4222%7
David E. Studstill, P.EY, State Environmental/Location Engineer
Bobby Mustin, Project Review Engineer
CONCEPT REPORT
The concept report for the above listed project has been reviewed. A Level

II field survey is necessary to determine eligibility of archaeology. A
survey of BRS-0535(5) in 1993 indicates that inactive gopher tortoise burrows
are present in the area.

If you have any questions, please let me know.

DES/JSS/jaf

cc: Joe W. Sheffield



nDoT 66

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE BRS-0535 (6) Ben Hill County orrrce Tifton, GA
P.I. No. 442590
e March 4, 1994

' ,//.' ”
FROM Joe W. Sheffield, P.E., District Design Engineerfwvé%cjﬁj%kéf

P Bobby Mustin, Project Review Engineer - Engineering Services
Atlanta, GA

smweer  CONCEPT REPORT

Attached is the Concept Report on the above mentioned project for
your further handling.

JWS:be
Attachments

cc: C. Wayne Hutto, Assistant Director of Pre-Construction
David Studstill, State Environmental/Location Engineer
Marion Waters, State Traffic Operations Engineer
Paul Liles, State Bridge and Structural Design Engineer
James A. Kennerly, State Road & Airport Design Engineer
Freddie Walker, District Planning & Scheduling Engineer



Y2.0.T. &6

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE BRS 0535(6) Ben Hill County OFFICE Atlanta, GA.
. No. 442590
DATE March 9, 1994
/9 A
FROM Jages A. Kennerly, Stlate Road & Airport Design Engineer
To Bobby Mustin, Project Review Engineer
SUBJECT CONCEPT REPORT

The Concept Report for this project has been reviewed and is
considered satisfactory except as noted below:

Typical Section:

A 24 ft. roadway with 8 ft. shoulders left and
right is required for this class road. A 20 to
24 ft. clear zone is required from the edge of
paving.

A signed Concept Report cover sheet is attached for your use.
JAK:PDP:pef

xCc: Shell Hartley/Joe Sheffield
C. Wayne Hutto
David Studstill
Marion Waters
Paul Liles



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

CRm————

E———

PROJECT CONCEPT REPORT
BRS-0535 (6) BEN HILL COUNTY

BRIDGE AND APPROACHES OVER ALAPAHA RIVER OVERFLOW
Federal Route No: S 535

State Route No: 90
GaDOT P. I. No: 442590 ,
het T !NE‘ T
-— -3‘ 1l o Y ® an— —‘-"—’- ] -—0*- \ *;' ‘
V%) ST | W
\ " | R N v\
i /I s ¥ 3 \ \l
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¢~  PROJECT SITE - - < \N
”“‘_——\
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-

Date of Report:

03-03-94

RECOMMENDATION FOR APPROVAL

. N L \
BN AR YA S AR

Date

d)

Project Manager(District Engineer

Date

State Environmental Engineer

Date

State Engineer




REC=IVED

D.0.7.66
DEPARTMENT OF TRANSPDRTATIDI\N’“ R
STATE OF GEORGIA PREG....- ..TION
INTERDEPARTMENT CORRESPONDENCE
FILE  BRS-0535(&) Ben Hill County OFFICE Traffic Operations

P.I1. No. 442590 Atlanta, Georgia
DATE March 21, 1994

FROM Mari;ﬁagf?ﬁéters, 111, P.E., State Traffic Operations Engineer

10 Bob Mustin, P.E., Project Review Engineer

SUBJECT Project Concept Report Review

We have reviewed the concept report on the above project for the
replacement of a structurally and functionally deficient bridge on
SR 90 over Alapaha River Overflow. The replacement structure is
proposed to be a 60’ x 38’ concrete bridge structure on existing
alignment. An on-site runaround will be provided on the left
(downstream) side of the existing structure. The projected traffic
(2018) is 1500 vpd.

A minimum clear zone of gﬁ' should be provided by the typical
section.

We believe this concept will improve safety and operational capacity
along this section of roadway. Subject to the above comment, we
find this report satisfactory for approval.

MGW: TOC:dc
Attachment (signature page)

cc: David Studstill
Shell Hartley (Attn: Joe Sheffield)
Wayne Hutto, w/attachment
General Files



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

PROJECT CONCEPT REPORT
BRS-0535 (6) BEN HILL COUNTY

BRIDGE AND APPROACHES OVER ALAPAHA RIVER OVERFLOW
Federal Route No: S 535

State Route No: 90
GaDOT P. I. No: 442590
T .

Date of Report: 03-03-94
RECOMMENDATION FOR APPROVAL
. RN AL - .
EE VR S TS S AL CUR Y
Date Project Manager(District Engineer d)
Date State Environmental Engineer
2-2)-7¢ _Zlf balm L en
‘Date - -+ -~ Scate /#4fFic Eperslion, Engineer
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DEPARTMENT OF TRANSPORTATION
| STATE OF GEORGIA

PROJECT CONCEPT REPORT
BRS-0535 (6) BEN HILL COUNTY

BRIDGE AND APPROACHES OVER ALAPAHA RIVER OVERFLCW

Federal Route No: S 535
State Route No: 90
GaDOT P. I. No: 442590

pu— L]

RECOMMENDATION FOR APPROVAL

. N\ (WP A
OO K Vg

Dace Project Manager(District Engineer-or Office—fezd)
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PROJECT CONCEPT REPORT

DATE: _March 3, 1994

'PROJECT NUMBER: _BRS-0535 (6) COUNTY:__Ben Hill
PROJECT NAME:_ Bridge replacement ov apa iver O ow LENGTH:_0.17 Mi.
P.I. NUMBER:_ 442590 U.S. ROUTE NO:_S_535 STATE ROUTE NO:__ 90
LOCATION
oache . 0 r ' a_River Ov ow_7j east

Rebecca, Georgia.

IRAFFIC
PROJECTED PROJECTED

YEAR AADT YEAR AADT

1998 9590 2018 1500
PDP CLASSIFICATION NON-CA CA EXEMPT FUNCTTONAY, CLASSIFICATION
Minor existing { ) () (X) FAS Major Collector (Rural)

T ON

22 ft. asphaltic concrete paving with 5 ft., grassed shoulders.
100 ft. (50 ft. 1t. and 50 ft. rt.) of existing right-of-way.

POSTED SPEED MAX EXIST DEGREE OF CURVE MAX EXIT GRADE
_55 _ MPH ® 0 %
STIN OR U
RANK N.RTG S.RTG FEATURES INTERSECTED LENGTH WIDTH
1740 Unknown 45.7 ~ Alapaha River Overflow 60 _ft. 24 _ft.

ri s c as timbe ili rete caps rete slab dec

and steel handrail.




PROJECT NEED: _To replac is structurally an ctionally deficient bridge

ig ti f roadway. e ement of this bridge would to improve
safety along this route.
0 AL
24
t haltic te pavin it t. grassed shoulders.
DESIG ED MAX DEGREE OF CURVE MAX GRADE 7
e
ALLOWABLE: 6200 . ALLOWABLE: 6~ 3
55 mph PROPOSED: 0%00” PROPOSED: 0.0 %

MAJOR STRUCTURES

o d 60/ r concret ri tructure over Alapaha River Overflow
on_existing alignment. A 600’ x 60’ construction easement on the left

(downstream) side of existing bridge is required.

PYPE ACCESS: By permit.

TRAFFIC CONTROL DURING CONSTRUCTION: An on-site runaround will be pggviggd
on _the left (downstream) side of the existing bridge structure,
IGN VARTA 18} :

m

L A . €]
~
b
A

NO UNDETERMINED
SUBST HORIZ ALIGNMENT
SUBST ROADWAY WIDTH

SUBST SHOULDER WIDTH
SUBST VERT GRADES

SUBST CROSS SLOPES

SUBST STOPPING SIGHT DIST
SUBST SUPERELEV RATES
SUBST HORIZ CLEARANCE
SUBST SPEED DESIGN

SUBST VERT CLEARANCE
SUBST BRIDGE WIDTH

SUBST BR STRUCT CAPACITY

P e e e e L T T e Yo T an N o
L
o
PN PN S PO P~ P P P P
Nt e Nan Cps? s it vl s el it it v

§
N
I



DISPLACEMENTS:__ None.

LEVEL OF ENVIRONMENTAIL ANALYSIS: Categorical exclusion.

LEVEL OF PUBLIC INVOLVEMENT: None.

TIME SAVING PROCEDURES APPROPRIATE:_ X YES NO

OTHER PROJECTS IN AREA: BRS-0535 (5) Ben Hill~Turner:; P.I. No. 431040,
CONCEPT TEAM MEETING DATE: dJanuary 11, 1994

LOCATION INSPECTION DATE: N/R

PERMITS REQUIRED (4f, COE 404, etc.): Nationwide 404 Permit.
UNDERGROUND STORAGE TANKS: None.,

HAZARDOUS WASTE SITES: None.

OTHER ALTERNATES CONSIDERED: 1. Build

2. No Build

COMMENTS ¢ i was o i fro a i t
preliminary estimate indicates that a bridge structure is necessary to
e inage at this sit As indicated, this estimate is elimina
d is subiject nge when the hydraulic st is _co e ophe
rtois s te tween e _brij and C.R. 248. O
ated on t orth sid t oadw imate 9 et

limits.

ATTACHMENTS: Tvpical Section
c v ent Proiject e {Unsigned)

Program Authorization Document
Cost Estimate

-3
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Department of Transportation

WAYNE SHACKELFORD . CRAIG C.
COMMISSIONER State Of georguz DEPUTY commﬁgnsa
. s #2 Capitol Square, S W.
. CHARLES LEWI . ARTHUR A.
STATE HIGHWAY ENGINEER Atlanta, geo;qw 30334-1002 TREASURER .

September 30, 1993
LOCAL GOVERNMENT PROJECT AGREEMENT

In consideration of the proposed improvements, the County of BEN HILL
agrees to provide or perform the following at no cost to the Georgia D.O.T.
for project BRS-535(6), PI #442590, BEN HILL County:

BRIDGE REPLACEMENT - SR 90
SR 90 OVER ALAPAHA RIVER OVERFLOW

[ 1 Provide all rights-of-way and/or easements needed for the construction of

project and remove existing structures oOr obstructions within the rights-of-way.

{X] Make all utility relocations, adjustménts or betterments of publicly owned
utilities that are in conflict with construction of this project. Reimburse
Georgia D.O.T. for any damages paid to the contractor for delay of construction

caused by a delay in relocating the publicly owned utilities.

[X] Relocate or adjust all privately owned utilities to clear construction of
this project, including adjustments at railroad crossings if required.

[ ] Furnish detours, local borrow & waste pits as needed.

[ ] We support this project but choose not to commit any funding, realizing
this may delay the project until additional funding can be found.

This day bf...m . S S mn;,ig e e e

APPROVED,

City/County Official
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PR ) ( : | O M 'H September 1993
®ROJECT ADDITIONS
£o ‘tho
LCONSTRUCTION !ORR PROGRAM
In sccordance with the Board Resolution dated August 16, 1973, approval
is requested to revise the Construction Work Program to add the projects

Jisted below. The Tier I Federal-Aid projects are consistent with the
1994 State Transportation Improvements Program. = :

-~

&'

COUNTY PROJECT/TYPE WORK . PROGRAM DATE  .COSTS IN THOUSANDS
SROUP , EDS-27(114) : . 1995 NOW:  $850
362910 ROADWAY PROJECT ) 1996 - C©ST: $16,193
CONG DIST: 7 I-185 CONN FM I-185 @ I-85 TO SR 1/US 27 ¥ OF CR 673
_ SROUP EDS-27 (122) 1995 ROW: $1,000
362920 - WIDENING <1996 CST: $11,000
CONG DIST: 7 'US 27 ¥ NEAR CR 673 W TO HEARD CO LINE/INCL BRIDGES
TROUP WH-IM-85-1(160) MONE ROW: $0
310730 INTERCEANGE 1997 CST: $4,886
CONG DIST: 7 I-185 CONN @ I-85 & I-185; INTERCHANGE CONSTRUCTION
TROUP STP-005-1 (22) : 1997 . ROW: $400
322230 PASSING LANES 1999 CST: $1,715
 CONG DIST: 7 SR 14 N&SB FM MP 3.87-5.37; NB MP 7.07-8.41
- gROUP 8TP-2900 (3) 1994 ROW: $400
. 350920 o BRIDGES 1996 CST: $2,000
CONG DIST: 7V SR 109 @ CSX RR WEST OF SR 14 INTERSECTION .
APPLING GIP-341 (40) 1996 ROW: $455
522590 WIDENING 1998 CST: $5,550
CONG DIST: 8 SR 27/US 341 FM 4-1IN IN BAXLEY 70 W CL OF SURRENCY
| g BRMLB-2210 (1) ' 20CL ROW: $0
450420 BRIDGES 1996 . CST: -$180
CONG DIST: 8 EVERGREEN CEMETERY ROAD OVER TURKEY CREEK IN FITZGERALD
":itm BRS<2943(3) ° - 2996 - ROW: - - §1
42580 BRIDGES : 1997 CST: $611
'CONG DIST: 8 SR 107/US 319 OVER STURGEON CREEK NEAR CR 5 ,
RS=-535 (6) ' 1995 ROW: , $1
DGES ' 1996 CST: - $170

ll[

SR 90 OVER ALAPAHA RIVER OVERFLOW

OR, PLANNING & PROGRAMMING

i/, / AJ/"ll 7/
g Lok :
/_/AJ// f/ 77 4'/, ,A/[ A Ao
- /i GDOT BOARD
‘:{(,44'.‘2‘_(1!’/’ ' CHAIRMAN, SPORTATION BOARD
SEP 1 6 1993

SMMISSIONER

- APPROVED :

) , APPROVED

e ————— — — 1 e e =




PRELIMINQ 7 COST ESTIMATE
December 20, 1993 |
PROJECT NO. BRS 535 (6) BEN HILL COUNTY
P.I. No. 442590

PROJECT DESCRIPTION -- Bridge and Approaches on S.R.
River Overflow.

PROPOSED CONCEPT -- 60 Ft. X 38 Ft. Bridge -- 22 Ft.
Graded Shoulders.

90 over Alapaha

paving with 7 Ft.

EXISTING ROADWAY (IF APPLICABLE) -- 60 FPt. X 24 Ft. Bridge ~-- 22 Ft. paving
with 5 Ft. Graded Shoulders.

TRAFFIC: EXISTING 950 ( 1998 ) DESIGN 1500

( 2018 )

( ) PROGRAMING PROCESS (X) CONCEPT DEVELOPMENT ( ) DURING PROJECT

PROJECT COSTS
A. RIGHT OF WAY

1. PROPERTY (Land and Easements)

SUBTOTAL
B. REIMBURSABLE UTILITIES
SUBTOTAL
) : ;:‘n«\cl/
kely DE
C. MAJOR STRUCTURES wilt

/
1. BRIDGE STREAM CROSSINGS 60 FT. X 38 FT.

SUBTOTAL

DEVELOPMENT

94,050.00

94,050.00



» PAGE 2 OF 3
D. GRADING AND DRAINAGF

1. EARTHWORK 28,500.00
3,000 CU. YDS. UNCL. EXCAVATION @ $2.50

6,000 CU. YDS. BORROW @ $3.50

SUBTOTAL 28,500.00
E. BASE AND PAVING
1. ASPHALT PAVING 25,920.37
203.52 TOTAL TONS ASPHALT CONCRETE - E @ $45.00
39.62 TOTAL TONS ASPHALT CONCRETE - B @ $45.00
138.65 TOTAL TONS ASPHALT CONCRETE BASE @ $45.00
——— ON SITE DETOUR -
132.00 TONS ASPHALT CONCRETE - E @ $45.00
1,600.00 SQ. YDS. TOPSOIL SD/CL BASE CRS @ $ 1.75
2. OTHER
APPROACH SLABS 270 SQ. ¥YDS. @ $72.00 19,440.00
SUBTOTAL 45,360.37
F. LUMP ITEMS
1. TRAFFIC CONTROL 20,000.00
2. CLEARING AND GRUBBING 5,304.41

PER ACRE - 1 ACS. @ $1000.00

LUMP SUM - 2.870 ACS. @ $1500.00
3. EROSION CONTROL 3,943.55
GRASSING COMPLETE - 2.321 ACS. @ $635.00

SILT FENCE - 400 LIN. FT. @ $1.75

BALED STRAW - 600 ©LIN. FT. @ $2.35

TEMPORARY MULCH STAB. - 3000 SQ. YDS. @ $.05
TEMPORARY GRASSING STAB. - 3000 SQ. YDS. @ $.07

4. BRIDGES 28,640.00
REMOVAL OF EXISTING BRIDGES - $ 8,640.00

CONSTRUCT, MAINT., & REMOVE DETOUR DRAINAGE
STRUCTURE - $ 20,000.00

SUBTOTAL 57,887.96



G.

A.

B.

DC

E.

F.

G.

H.

MISCELLANEOUS
1. GUARDRAIL
TYPE 9 ANCHORAGE - 2 EACH @ $750.00
TYPE 1 ANCHORAGE - 2 EACH @ $330.00
BEAM TYPE GUARDRAIL - 800 LIN. FT. @ $11.00
SUBTOTAL
ESTIMATE SUMMARY
RIGHT OF WAY 1,000.00
REIMBURSABLE UTILITIES 0.00

CONSTRUCTION COST SUMMARY

MAJOR STRUCTURES 94,050.00
GRADING AND DRAINAGE 28,500.00
BASE AND PAVING 45,360.37
LUMP ITEMS 57,887.96
MISCELLANEOUS 10,960.00
SPECIAL FEATURES 0.00

SUBTOTAL CONSTRUCTION COST

E. & C. (10 PERCENT)

INFLATION (5 PER CENT PER YEAR) - 2
TOTAL CONSTRUCTION COST

GRAND TOTAL PROJECT COST

PAGE 3 OF 3

10,960.00

10,960.00

236,758.30
23,675.83
26,043.42

286,477.60

287,477.60



